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PROGRESS REPORT NO. 1

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10
(Via Email)

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI)

DATE: August 9, 2006

RE: Upper Columbia River Remedial Investigation/Feasibility Study (RI/FS) -
Progress Report No. 1: Month Ending July 2006

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement, the following is intended to
provide a summary of the activities completed during the past month in compliance with the
aforementioned Agreement. In addition, it is also intended to provide a summary of proposed
activities to be carried out within the coming months.

Table 1. Upper Columbia River Remedial Investigation/Feasibility Study
Summary of On-Going and Planned Activities

Task
Description

2005 Field Data
Transfer

Technical
Memorandum1'

Draft RI/FS Work
Plan

Sampling and
Analysis Plan(s)

Health and Safety
Plan

Status

On-going

On-going

On-going

On-going

On-going

Issues

• Incomplete data (e.g., field logs, bioassay)
• Metadata (i.e., sampling coordinates)
• Units of measure (i.e., wet- vs. dry-weight)

None to report at this time

None to report at this time

None to report at this time

None to report at this time

Estimated
Completion Date
To Be Determined

90 days following the
Start Date2

1 50 days following the
Start Date3

210 days following the
Start Date4

210 days following the
Start Date"

Notes: 1. As outlined within the Agreement the technical memorandum will outline and described the Remedial Action Objectives
for the Ecological Risk Assessment.

2. Tentatively due no later than October 4, 2006.

3. Tentatively due no later than December 4, 2006.

4. Tentatively due no later than January 31, 2007.

As outlined within Table 1, efforts towards completing scoping activities have been initiated and
are progressing well. In general, on-going activities include the review, summary and
interpretation of historic (pre- and including 2005) data collected at the Upper Columbia River
(UCR) site for all media. It is anticipated that these activities will continue in the upcoming
months.

In addition to the above mentioned and in accordance with Paragraph 44 of the Agreement,
efforts are underway to pre-pay EPA's estimated future RI/FS costs for the period between June
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2, 2006 through September 30, 2007. As such, prepayment will be made available to EPA no
later than August 25, 2006 in accordance with Paragraph 45 of the Agreement.

Should you have any questions or require any additional information, please do not hesitate to
contact me.

cc. David Godlewski - TCAI
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